



Teeda Travels & Flita

Time Line

Days 1-10: Initial Setup & Staff Management

- **Days 1-3:** Project setup, database structure design for staff, sales, students, itinerary, and accounts.
- **Days 4-6: Develop Staff Management Module:**
 - Attendance, leave tracking
 - Employee profile with personal details
- **Days 7-10:** Implement salary functionality:
 - Salary slip generation, upload by finance manager
 - Employee download option

Days 11-20: Sales Management & Student Management

- **Days 11-15: Build Sales Management Module:**
 - Target vs. achievements setup
 - Sales inquiry management for tracking inquiries by sales officers
 - Work schedule updates, analysis reports for directors/management
- **Days 16-20: Develop Student Management Module:**
 - Student profiles and course assignment
 - Lecture tracking (teaching hours and payment)
 - Payments and invoices, including online and bank transfer options

Days 21-30: Itinerary Creator with Price Calculations

- **Days 21-25: Implement Itinerary Creator Module:**
 - Set up inbound, outbound, and local tour itineraries
 - Hotel management, quote creation
- **Days 26-30: Integrate approval process for finance manager:**
 - Approval for quotes
 - Quote template setup and sending functionality for customers

Days 31-40: Invoices and Payment Management

- **Days 31-35: Develop Invoices & Payment Module:**
 - Service/product payments, bill payments
 - Basic accounts management for staff with limited access
- **Days 36-40: Add accounts analysis options for finance director:**
 - Financial reporting and analysis tools for management

Days 41-45: Testing, Documentation, and Deployment

- **Days 41-43:** System testing (unit and integration tests), bug fixing
- **Days 44-45:** Documentation, user training sessions, and deployment

Teeda Travels Web Application

This timeline details the development process for a custom tour agency application, highlighting key milestones and features.



Days 1-10

Initial Setup

Laying the groundwork for the app, including database design and staff management module development.



Days 11-20

Sales & Student

Focus on sales and student management, including features for tracking inquiries, managing student profiles, and course assignments.



Days 21-30

Itinerary Creator

Development of the itinerary creator module, allowing users to create tour itineraries, manage hotels, and generate quotes.



Days 31-40

Invoice & Payment

Implementation of the invoices and payment management module, enabling service and bill payments, and basic accounts management.



Days 41-45

Testing & Deployment

Final stages of development, including system testing, documentation, user training, and deployment.

Teeda Travels Web Application

The timeline showcases the systematic development process for a comprehensive tour agency application, covering critical modules for staff, sales, students, itineraries, payments, and financial ma...